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SCHEDULE FOR INTERIM REMEDIAL ACTION FOR THE HIGH PRIORITY SITES
(881 HILLSIDE)

Attached is the present accelerated schedule from Facilities
Project Management for the interim remedial action on the 881
Hillside. As you know, the critical path is dependent on DOE-HQ
issuing a Finding Of No Significant Impact (FONSI) on the
Environmental Assessment (EA). The schedule reflects issuing the
FONSI by May 1, 1989, which will allow procurement in time for
trenching and construction to take place in the dry summer
months. The treatment system would be operational in January,
1990. If the FONSI is not issued by May 1, 1989, the schedule
will expand as it is delayed to compensate for adverse weather
conditions, perhaps delaying treatment for another year.

In order to expedite the EA review process, time commitments for
comments/approvals from ALO and HQ are appropriate. Connie Soden
has been RFAO’s primary contact in ALO. HQ review will be in the
Office of NEPA Compliance (EH-25) which is directed by Carol
Borgstrom, who reports to Ray Berube (EH-20). To our knowledge,
contact with EH-25 on this issue has not been initiated.
According to their guidance at the NEPA Compliance Conference in
October, 1988, EH-25 welcomes informal drafts and forewarning of
critical issues; we should be taking advantage of that mechanism
to expedite their review, and request time commitments from them.
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986147 - REMEDIAL ACTION 881 HILLSIDE
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